



# IPY 2008 N43RF target schedule v7.1

Sun.

Mon.

Tues.

Wed.


Thurs.

Fri.

Sat.

Feb 2008					1	2
						<i>Groundhog Day</i>
3	4	5	6	7	8	9
	IPY integration					
	Sta. 5: PANs/SSFR and radiometer heads; RWS83: AMPS pod/PALMS/NMASS					
10	11	12	13	14	15	16
	IPY integration					
	Sta. 2: CRD-AES/PSAP; Sta. 7: Halogens/SO2 CIMS; LIPF pumps					
17	18	19	20	21	22	23
	<i>President's Day</i>	AOC prep. and fuel tank work				
	Fedex CCP/PIP				Fedex CAS/UHSAS	
24	25	26	27	28	29	
	AOC prep. and fuel tank work					
	Aviation safety training		Cargo relabeling			

# P-3 schedule update - Feb. 21, 2008



# IPY 2008 N43RF target schedule v7.1

*Sun.*

*Mon.*

*Tues.*

*Wed.*

*Thurs.*

*Fri.*

*Sat.*

March 2008						1
2	3	4	5	6	7	8
	 <p>IPY integration</p> <p>Dual Pass.: GMD flasks; Sta. 8: PTRMS; DMT probes, UHSAS</p> <p>Truck 3 FL-CO</p>					
9	10	11	12	13	14	15
<p><i>Daylight Saving</i></p>	 <p>AOC prep., CCT, &amp; config. flight</p> <p>Truck 3 arrives CO</p> <p>Truck 4 CO-AK</p> <p><i>Aircraft out of hangar</i></p>					
16	17	18	19	20	21	22
	 <p>IPY integration</p> <p>Power checks &amp; check flights</p> <p><i>Hangar door replacement</i></p>			<p>transit to CO</p> <p>CSD packing</p> <p>Truck 5 FL-CO</p>	 <p>Denver</p> <p>Truck 5 arrives CO</p>	
23	24	25	26	27	28	29
<p><i>Easter</i></p>	<p>first flight in CO?</p> <p>Truck 4 arrives AK</p>	<p>Denver</p>		<p>CSD packing</p>	<p>transit to AK</p> <p>Air freight CO-AK</p>	<p>Fairbanks</p> <p>1-day air freight arrives AK</p>

# IPY 2008 N43RF target schedule v7.1

*Sun.*

*Mon.*

*Tues.*

*Wed.*

*Thurs.*

*Fri.*

*Sat.*

30 2-day air freight arrives AK <b>April 2008</b>	31 3-day air freight arrives AK	1 <b>Fairbanks</b>  first flight in AK	2	3	4	5
6	7	8 <b>Fairbanks</b>	9	10	11	12
13	14	15 <b>Fairbanks</b>  <i>Tax Day</i>	16	17	18	19
20	21 <b>Fairbanks</b>	22  CSD packing	23 transit to CO  Truck 6 AK-CO	24  IPY de-integration Metro Airport	25	26
27	28	29	30  Truck 6 arrives CO	31		