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Sun. Mor /Les Wweao. /ALrS. Frl. Saol.
1 2
Feb I
2008 iy i
3 4 ) 6 7 8 9
IPY integration
< -
Sta. 5: [PANs/SSFR arjd radiometer
heads; RWS83: AMPS pod/PALMS /NMASS
10 11 12 13 14 13 16
IPY infegration
< -
Sta. 2: [CRD—AES /PSAP;
Sta. 7: [Halogens/S02| CIMS; LIPF pymps
17 18 19 20 21 22 23
President's
Day
Fedex CCP/PIP Fedex CAS/UHSAS
24 25 26 27 28 29
Aviation sdifety training Cargo relabeling




P-3 schedule update - Feb. 21, 2008

Monday

AM power checks
PM access and power
(on hangar ramp)

Tuesday
8 AM preflight
12 noon takeoff

~2 hour check flight
1.00 hour postflight
LOOK AT DATA

Wednesday
8 AM meeting
9 AM preflight
1 PM takeoff
~2 hour check flight
1.00 hour postflight

Thursday
8 AM meeting

9 AM preflight
1 PM takeoff

~6 hour transit flight
1.00 hour postflight

Friday
Access and power
Local media in AM

Saturday

Access and power
Unload truck 5 at Jeffco

\LAOOK AT DATA

1.00 hour postflight

16 17 18 19 20 21 22
March IPY infegration transit Denver
S P Y ma to CO =< >
2008 Power dhecks & check flights
H_; _g _u . CSD packing Truck 3 FL-CO Truck 5 arrives CO
23 24 25 26 27 28 29
Denver i Fairbanks
< ot e
first flight
in CO? R
ELoster Truck 4 arrives AK CSD packing Air freight CO—AK I_d;r)fi?elg Eﬁlght
Sunday Monday-Thursday Friday
Hard-down day Any combination of: 9 AM preflight
Zero aircraft access 2 days access and power 1 PM takeoff
Hangar access TBD 2 research flight days ~8 hour transit flight
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Sun. Mon. /165 Wwea. /HUrS. Fr. Sot.
1
March
2008
2 ) 4 ) 6 7 8
IPY integration
K y
Dual Pdss.: GMD flaskp; Sta. 8 PIRMS:
DMT prgbes, UHSAS
Truck 3 FL—CO
9 10 11 12 13 14 15
. Truck 4 CO—AK
00/ //g hit Arcrall out of
SUV/ﬂg Truck 3 arrives CO hangar
16 17 18 19 20 21 22
IPY integration transit Denver
< E ; to CO [=<
ower ghecks & check flights
Hangar door
replacerment CSD packing Truck 5 FL—CO Truck 5 arrives CO
23 24 25 26 27 28 29
Denver transit | Fairbanks
- €—— >
first flight to AK
in CO? —
Laster Truck 4 arrives AK CSD packing Air freight CO—AK T e
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Sun. Mon. e /hurs. /i Sat
30 31 1 2 3 4 5
Zodoy ot | ooy e et Fairbanks
Aprll B first flight
S
2008 ' AR
6 7 8 9 10 11 12
Fairbg@nks
s
13 14 15 16 17 18 19
Fairbg@nks
s
Jax Day
20 21 22 23 24 25 26
Fairbanks transit IPY de—integration
=< » {0 CO = .
Metro Alrport
CSD packing Truck 6 AK—-CO
27 28 29 30 31

Truck 6 arrives CO






